

Chapter 24

Rethinking the Project Management Process by Using Unified Modeling Language

Liang-Cheng Chang
Shih Chien University, Taiwan

ABSTRACT

Project management skills such as WBS, Gantt Chart and PERT have been applied in many fields, but system analysts preferred UML to project tools. This chapter recommends transformation rules from project items into objects and project charts into UML diagrams, to model all project items and processes by using UML. Therefore, UML can be applied not only to system analysis and design, but also to entire project processes. Stakeholders in a project can rethink the project in terms of object orientation and communicate with system developers using the same tool as UML.

INTRODUCTION

Project management skills are applicable to several fields, such as building construction, new product development, software development, or hosting the Olympic Games (Liu & Mab, 2010; Raymond & Bergeron, 2007; Sahin, 2011; Shen & Chung, 2002). With the help of project management skills, project managers can evaluate and control cost, time, and quality of projects. However, as the complexity of external environment increases, evaluation of resources for projects becomes more and more difficult. Therefore, project management information systems (PMISs) have been developed to deliver information and support managers in making decisions during the project processes (Cooke-Davies, Crawford, & Lechler, 2009; Deng, Li, Tam, Shen, & Love, 2001; Dossick & Sakagami, 2008; Laslo, & Gurevich, 2013; Maravas, Pantouvakis, & Lambropoulos, 2014; Remenyi & Sherwood-Smith, 1998). The project management phases as well as the system analysis and design processes need to be taken into account while building a PMIS. Even though software development is usually regarded as a project, the methodologies of system analysis and design (SA&D) become different with the application of project management tools (Gelbarda, Pliskinb, & Spieglerc, 2002). The most popular methodologies used to describe project

DOI: 10.4018/978-1-5225-0196-1.ch024

processes are PERT and Gantt chart (Lee & Kim, 2001; White & Fortune, 2002). However, in the project management literature, PMBOK delineates project processes using data flow diagrams (DFD) (PMI, 2013), whereas IPMA only represents project processes using structure diagrams. Moreover, for system analysis and design, Unified Modeling Language (UML) has been the most popular methodology to model a broad range of systems, irrespective of software or hardware systems. Through UML diagrams, system analysts, business analysts, and users can better communicate their needs and build a system that solves organizational problems (Dobing & Parsons, 2006; Wilcoxa & Gurau, 2003).

Although there have been many useful skills and tools in project management and SA&D, there is still a gap between the two. Even the PMIS analysts and designers need to understand project management processes by using PERT or data flow diagrams and then model project processes by using UML to build a PMIS. Since PMBOK describes project management processes with DFDs, that is, a structural SA&D tool, the purpose of this paper is to rethink projects as objects and represent the processes by using UML. Thus, system analysts could model all the project processes by using UML. Moreover, the consideration of a project as an object can help develop PMIS and model the project processes using the advantages of object-orientation such as encapsulation, inheritance, and polymorphism. Though many studies propose transformation rules to integrate UML with other methods, only few consider project items as objects, and model project processes by using UML (Baresi & Pezze, 2001; Gelbarda et al., 2002; Kamandi, Azgomi, & Movaghar, 2006; Katayama, 2005; Strembeck & Mendling, 2011). Therefore, in this paper, we recommend transformation rules from project items into objects and project charts into UML diagrams, to model all project items and processes by using UML. The advantage of this rule is the system analysis and the project process of information technologies project can describe the project by the same methodology.

The remainder of this paper is divided into four sections. The next section of this paper is a literature review, including knowledge areas and processes of project description as described in PMBOK as well as UML diagrams. This is followed by a discussion on modeling project processes and transformation of UML into other methods. The third section describes corresponding project management items and UML elements. The fourth section examines the project processes modeled by using UML and the transformation of project management tools into UML diagrams. The comments from project managers investigate in the fifth section. Finally, the paper ends with a conclusion and suggestions for further research.

RESEARCH BCKGROUND

Project Management and UML

A project is a temporary process of effort to create a unique product, service, or result. Project management as a method includes 47 logically grouped processes, comprising 5 groups and 10 knowledge areas, which are applied to accomplish a project. The five groups are initiating, planning, executing, monitoring, controlling, and closing. The 10 knowledge areas are integration management, scope management, time management, cost management, quality management, human resource management, communication management, risk management, procurement management, and stakeholder management (PMI, 2013). The PMBOK describes project groups and knowledge areas by using structure diagrams, and illustrates project processes with data flow diagrams. Structure diagrams depict the work breakdown structure in the project scope management. Gantt charts are used to list activities and project schedules, whereas

15 more pages are available in the full version of this document, which may be purchased using the "Add to Cart" button on the publisher's webpage:
www.igi-global.com/chapter/rethinking-the-project-management-process-by-using-unified-modeling-language/155292

Related Content

Analyzing Consumer Impulse Purchasing Behaviour Using Observational Data

Yuliia Kyrdoda, George Baltas and A.Malek Hammami (2018). *International Journal of Food and Beverage Manufacturing and Business Models* (pp. 16-28).

www.irma-international.org/article/analyzing-consumer-impulse-purchasing-behaviour-using-observational-data/210635

Making Smarter Museums Through New Technologies

Fabiana Sepe and Marialuisa Marzullo (2022). *Handbook of Research on Museum Management in the Digital Era* (pp. 75-98).

www.irma-international.org/chapter/making-smarter-museums-through-new-technologies/301984

Extended Managerial Implications: People and Space in the Twenty-First Century

John Thomas Riley (2018). *Improving Business Performance Through Effective Managerial Training Initiatives* (pp. 254-282).

www.irma-international.org/chapter/extended-managerial-implications/197522

Strategist: Role and Attributes

Gordon Bowen and Deidre Bowen (2017). *Encyclopedia of Strategic Leadership and Management* (pp. 1745-1757).

www.irma-international.org/chapter/strategist/173630

Effect of Work Conflict, Work Involvement, and Family Work Conflict on Turnover Intentions and Intention to Move Through Job Satisfaction as a Moderation

M. Al Musadieq (2020). *International Journal of Applied Management Theory and Research* (pp. 41-53).

www.irma-international.org/article/effect-of-work-conflict-work-involvement-and-family-work-conflict-on-turnover-intentions-and-intention-to-move-through-job-satisfaction-as-a-moderation/260737