

Chapter 4

AI–Enhanced Predictive Scheduling Optimizing Project Timelines for Blue–Green Infrastructure Deployment

Raunak Rathee

Manav Rachna Institute of Research and Studies, India

Harsh Vats

Manav Rachna Institute of Research and Studies, India

Seema Sharma

Manav Rachna Institute of Research and Studies, India

ABSTRACT

In the rapidly evolving world of software development, efficient project scheduling is crucial for ensuring timely delivery and maintaining system reliability. This paper explores the role of Artificial Intelligence (AI) in predictive scheduling, particularly for Blue-Green infrastructure deployment. AI-driven models can analyze historical project data, resource availability, and risk factors to optimize project timelines, allowing for seamless transitions between production environments. By leveraging predictive analytics, AI enhances decision-making, reduces deployment risks, and ensures continuous service availability. The integration of AI with Blue-Green infrastructure strategies offers significant benefits in terms of agility, resource efficiency, and reduced downtime. This paper also addresses the challenges of AI-driven scheduling, such as data quality and system complexity, while highlighting

DOI: 10.4018/979-8-3693-8069-7.ch004

potential future developments in the field.

INTRODUCTION

In the era of digital transformation, the ability to efficiently manage project timelines has become a critical factor for success in software development and infrastructure deployment. Predictive scheduling emerges as a powerful strategy, leveraging historical data and advanced algorithms to forecast project timelines and resource requirements. As organizations increasingly adopt Blue-Green deployment strategies to enhance reliability and minimize downtime, the integration of Artificial Intelligence (AI) into predictive scheduling processes is proving to be a game-changer.

Predictive scheduling refers to the practice of using historical project data, statistical methods, and machine learning algorithms to estimate future project timelines and resource needs. By analyzing patterns from past projects, predictive scheduling helps project managers allocate resources effectively, identify potential bottlenecks, and streamline workflows. This proactive approach enables teams to anticipate challenges and make informed decisions that optimize project execution.

In the context of software development, predictive scheduling is particularly vital as it enhances agility, allowing teams to respond quickly to changes and deliver value to customers in a timely manner. The ability to forecast timelines accurately not only boosts team morale but also fosters better communication with stakeholders regarding project progress and expectations.

The integration of artificial intelligence (AI) into various sectors is significantly transforming operational practices, particularly in predictive maintenance, healthcare, inventory management, and educational analytics. This synthesis examines recent contributions in these areas, emphasizing how AI enhances decision-making and efficiency.

Predictive Maintenance and Manufacturing

Banerjee, Kumar, and Sharma (2024) explore AI-enhanced predictive maintenance for manufacturing systems, highlighting how predictive analytics can significantly reduce downtime and enhance productivity. This is complemented by Netisopakul and Phumee (2022), who discuss AI's role in predictive maintenance within manufacturing processes, emphasizing real-time monitoring and data-driven decision-making.

Liu, Zhang, and Chan (2024) introduce a robust method for integrated healthcare resource pre-positioning and patient scheduling, leveraging AI to optimize resource allocation and improve patient flow. Additionally, Jansson et al. (2022)

18 more pages are available in the full version of this document, which may be purchased using the "Add to Cart" button on the publisher's webpage: www.igi-global.com/chapter/ai-enhanced-predictive-scheduling-optimizing-project-timelines-for-blue-green-infrastructure-deployment/364193

Related Content

The Fermentation GutHub Project and the Internet of Microbes

Marketa Dolejsova and Denisa Kera (2017). *Enriching Urban Spaces with Ambient Computing, the Internet of Things, and Smart City Design* (pp. 25-46).

www.irma-international.org/chapter/the-fermentation-github-project-and-the-internet-of-microbes/168244

Transformation Rooms: Building Transformative Capacity for European Cities

Gudrun Rita Haindlmaier, Petra Wagner and Doris Wilhelmer (2021). *International Journal of Urban Planning and Smart Cities* (pp. 48-69).

www.irma-international.org/article/transformation-rooms/280153

Integrating Online and Onsite Participation in Urban Planning: Assessment of a Digital Participation System

Rosa Thoneick (2021). *International Journal of E-Planning Research* (pp. 1-20).

www.irma-international.org/article/integrating-online-and-onsite-participation-in-urban-planning/268002

Translucence and the Ambient: Emergent Perspectives in Smart Cities (2021). *Visibilities and Invisibilities in Smart Cities: Emerging Research and Opportunities* (pp. 91-116).

www.irma-international.org/chapter/translucence-and-the-ambient/280376

Socio Technical Systems and Policy Activity: Some Evidence from the Piedmont Region

Sylvie Occelli (2012). *International Journal of E-Planning Research* (pp. 59-72).

www.irma-international.org/article/socio-technical-systems-policy-activity/74823