

Chapter 4

The Impact of AI and Data Analytics on Project Management Information Systems (PMIS)

Mayur Jariwala

 <https://orcid.org/0009-0008-1686-8791>

University of the Cumberland, USA

ABSTRACT

This chapter explores the transformative role of Artificial Intelligence (AI) and Data Analytics in modern Project Management Information Systems (PMIS). It delves into how these technologies redefine project planning, execution, and monitoring, enhancing efficiency and decision-making capabilities. AI empowers project managers with predictive analytics, automation, and real-time insights, enabling proactive responses to risks and bottlenecks. Data analytics complements this by uncovering patterns, diagnosing issues, and prescribing optimal strategies for improved outcomes. Real-world applications illustrate the strategic alignment of projects with broader organizational goals. Challenges such as data governance, cybersecurity, and talent requirements are addressed, along with future directions like digital twins and advanced algorithms. This discussion positions AI and Data Analytics as indispensable tools for achieving sustainable, data-driven project success in an increasingly complex landscape.

DOI: 10.4018/979-8-3373-0700-8.ch004

1. INTRODUCTION TO AI AND DATA ANALYTICS IN PROJECT MANAGEMENT INFORMATION SYSTEMS (PMIS)

1.1 Definition and Scope of AI and Data Analytics in the Context of PMIS

Artificial Intelligence (AI) and Data Analytics have become transformative forces in the realm of Project Management Information Systems (PMIS). These technologies redefine how projects are planned, executed, and monitored, offering unprecedented insights and automation capabilities. AI refers to systems capable of performing tasks traditionally requiring human intelligence, such as decision-making, pattern recognition, and problem-solving. Data analytics, on the other hand, involves extracting meaningful information from vast datasets to uncover trends, identify risks, and improve decision-making processes. Together, they form a potent combination that enhances the functionality and utility of PMIS.

PMIS, which serves as the backbone of modern project management, provides tools and frameworks to oversee projects efficiently (Lee & Yu, 2012). When integrated with AI, it transforms from a static repository of information into a dynamic system capable of predicting outcomes, automating repetitive tasks, and offering actionable insights. AI algorithms within PMIS can identify potential bottlenecks in workflows or forecast delays before they occur, empowering project managers to take proactive measures. Data analytics complements this by analyzing historical and real-time project data, enabling a comprehensive understanding of progress and performance.

The scope of these technologies within PMIS is vast. AI-driven PMIS solutions are no longer limited to large organizations; they are becoming accessible to small and medium enterprises, democratizing the benefits of advanced project management tools. Applications range from automated resource allocation to real-time tracking of key performance indicators (KPIs). These systems help decision-makers prioritize tasks, allocate resources efficiently, and maintain control over complex, multi-phase projects.

Beyond operational benefits, AI and data analytics elevate PMIS to a strategic level, enabling organizations to align project outcomes with broader business goals. Mahmood et al. (2023) investigated by leveraging predictive analytics and machine learning, PMIS solutions not only respond to challenges but also anticipate them. This evolution underscores the potential of AI and data analytics to revolutionize project management practices across industries. These technologies are not merely tools but integral components shaping the future of efficient, data-driven project execution.

42 more pages are available in the full version of this document, which may be purchased using the "Add to Cart" button on the publisher's webpage: www.igi-global.com/chapter/the-impact-of-ai-and-data-analytics-on-project-management-information-systems-pmis/373085

Related Content

Knowledge for Managing Information Systems Security: Review and Future Research Directions

Ken H. Guo (2011). *E-Strategies for Resource Management Systems: Planning and Implementation* (pp. 266-287).

www.irma-international.org/chapter/knowledge-managing-information-systems-security/45110

Modeling Disruption Risk in Supply Chain Risk Management

Ragip Ufuk Bilseland A. Ravi Ravindran (2012). *International Journal of Operations Research and Information Systems* (pp. 15-39).

www.irma-international.org/article/modeling-disruption-risk-supply-chain/69176

Toward an Ontology of ICT Management: Integration of Organizational Theories and ICT Core Constructs

Roy Gelbardand Abraham Carmeli (2008). *Handbook of Ontologies for Business Interaction* (pp. 157-171).

www.irma-international.org/chapter/toward-ontology-ict-management/19449

Numerical Studies on Reformulation Techniques for Continuous Network Design with Asymmetric User Equilibria

Michael Ferrisand Henry X. Liu (2010). *International Journal of Operations Research and Information Systems* (pp. 52-72).

www.irma-international.org/article/numerical-studies-reformulation-techniques-continuous/40994

Simulation-Based Scheduling of Waterway Projects Using a Parallel Genetic Algorithm

Ning Yang, Shiaaulir Wangand Paul Schonfeld (2015). *International Journal of Operations Research and Information Systems* (pp. 49-63).

www.irma-international.org/article/simulation-based-scheduling-of-waterway-projects-using-a-parallel-genetic-algorithm/124761