

Chapter 6

Innovating Practices in Managing Engineering Design Projects

Fernando Abreu Gonçalves
CEG-IST, Portugal

José Figueiredo
CEG-IST/DEG, University of Lisbon, Portugal

ABSTRACT

We can address innovation from different perspectives. In engineering practices we can look to changes resulting from attempts to discover ways of overcoming difficulties. How can we manage these innovative practices in engineering design projects? Furthering our perspective we use an actor-network way to look at change processes as chains of translations between heterogeneous actors that are enrolled in changes and where patterns of action are inscribed in durable manners. In an actor-network, the chains of inscriptions are stronger if the number of aligned actors is bigger, and this is the case of engineering projects where the cost of change builds up with time. Through the use of some stylized situations, the authors construct a Perturbation Index to obtain numeric values to assess the dynamics of innovations in engineering practices. The aim is that the application of this index to real situations could lead to meaningful descriptions of such innovation processes. Managing innovation in engineering design projects has to do with the management of project scope. The proposal extends scope management from its definition and planning phases through the control of changes along the execution.

DOI: 10.4018/978-1-4666-4506-6.ch006

1. INTRODUCTION

Most references to innovation relate to the development of new products, mainly from the product side characteristics. In this chapter we do not address innovation in these terms, but as practice changes an engineer creatively adopts during engineering design projects.

We adopt Actor-Network Theory (ANT) including the recent developments that go under the denomination of Modes of Existence (Latour, 2013), as a way to understand the change processes along the chain of inscriptions we call translations: “So the phenomenon we are tackling is not inscription per se, but the cascade of ever simplified inscriptions that allow harder facts to be produced at greater cost”, Latour (1990), see section 2 of this chapter. The chains of inscriptions are stronger if the number of aligned actors is bigger, and this is exactly the case of a project where the cost of change builds up with the evolving of time (PMBOK, 2008).

We have in mind the management of project scope from its definition and planning through the control of changes and execution. We do it inspired by the Earned Value Management framework and new extensions. These extensions stress the relevance of “time” in projects and add to cost and time performance indicators a schedule performance index. We designed a “perturbation regime index” to account for translation effort. Then we analyze stylized changes “of regime” and conclude that some changes, more than others, can lead to innovative results. This means we gain a wider view about scope, and scope management, being able to observe and challenge good practices changes, something we repute crucial in engineering design (innovative) projects, where requirements and goals permanently drift.

In engineering processes adherence to good practices is positive for replication of things and to assure efficiency, but it can drastically limit innovation. In his day-to-day practice an engineer always has opportunities to innovate, but this always

mean challenging good practices and stabilized routines. Good practices sometimes crystallize loosing their edge and hampering innovation opportunities. Innovation in engineering design is not only about the design of new products. We address this dilemma by pointing to a way to challenge innovation in engineering design projects, questioning how engineers commit themselves with innovative practices. Can we mobilize people on their search for innovation? Can we manage the adoption of innovative practices? Is there any possible compromise between good practices and project (design-projects) goals? Can we manage the degree of perturbation in project translations in an advantageous way? To propose a way of research on the answering to these questions is the goal of this chapter.

Project Management standards cover different issues on project management within a roll of *situated* contexts. Maybe it is difficult to generalize but engineering design and technological innovation (R&D) are topics not specifically addressed in the project management different bodies of knowledge. In fact, the uncertainty about the outcomes implies the scope to be dynamic (Pons, 2008) and scope management to be influenced and fertilized by different techniques.

The view of scope as the result of a Work Breakdown Structure (WBS) with its hierarchical formalism may convene impressions of a neat way to go about the scope management of a project. But as all project managers are well aware, these impressions are illusory except for trivial cases. Engineering design is normally characterized by complex interrelated activities and large uncertainties on different aspects, for example about which solution path should be taken, availability of resources, and more. In these circumstances the full scope of a project cannot be anticipated beforehand (Pons and Raine, 2005). When dealing with engineering design projects a main problem is related with evolving uncertainty (Sonnemans et al, 2003). Uncertainty at the formulation level, *what* is the problem and which is the problem,

13 more pages are available in the full version of this document, which may be purchased using the "Add to Cart" button on the publisher's webpage:

www.igi-global.com/chapter/innovating-practices-in-managing-engineering-design-projects/96994

Related Content

Price Transmission along the European Food Supply Chain in Selected Northern-Southern Countries

Wael Chouayetand Anthony Reztis (2016). *International Journal of Food and Beverage Manufacturing and Business Models* (pp. 31-48).

www.irma-international.org/article/price-transmission-along-the-european-food-supply-chain-in-selected-northern-southern-countries/163274

Big Data and Digital Tools Applied to the Teaching: Learning in Graduate Programs in Mexico

Jésica Alhelí Cortés Ruizand Rosa María Rivas García (2020). *Management Training Programs in Higher Education for the Fourth Industrial Revolution: Emerging Research and Opportunities* (pp. 1-21).

www.irma-international.org/chapter/big-data-and-digital-tools-applied-to-the-teaching/247609

A Total Enterprise Resource Planning (ERP) System for Enhanced Vocational Education Management in Saudi Arabia

Yasmin Yousaf Mossa, Peter Smithand Kathleen Ann Bland (2024). *Educational Perspectives on Digital Technologies in Modeling and Management* (pp. 25-64).

www.irma-international.org/chapter/a-total-enterprise-resource-planning-erp-system-for-enhanced-vocational-education-management-in-saudi-arabia/336511

A Practical Exploration of Cybersecurity Faculty Development With Microteaching

Darrell Norman Burrell, Ashley Dattola, Maurice E. Dawsonand Calvin Nobles (2019). *International Journal of Applied Management Theory and Research* (pp. 32-44).

www.irma-international.org/article/a-practical-exploration-of-cybersecurity-faculty-development-with-microteaching/227055

Organisation Culture From Systems Theory of Organisation Perspective in the Era of Copernican Revolution

Anna Piekarczyk (2020). *Recent Advances in the Roles of Cultural and Personal Values in Organizational Behavior* (pp. 1-17).

www.irma-international.org/chapter/organisation-culture-from-systems-theory-of-organisation-perspective-in-the-era-of-copernican-revolution/235668